

1-66 605/1 25X1



(IN TRIPPLICATE)

25 June 1959



Attention: Mr. [Redacted]

Subject:

Contract No. 605

Task Orders 1 and 4

Additional Funds Required to Complete,
Request forEnclosure: (A) Estimated Cost Analysis,
in triplicate

Gentlemen:

Pursuant to a review of the subject Task Orders, the contractor estimates that additional funds in the amount of \$13,281 for Task Order 1 and \$927 for Task Order 4 will be required to complete the scope of work contemplated thereunder.

The request for additional funds is necessitated due to the following:

1. The antennas required to be delivered under each task order were a "state of the art" type design. The contractor was unduly optimistic in its original estimate and subsequent reviews as to the amount of funds required to obtain the "state of the art" design called for under the subject task orders.
2. Task Order No. 1 requires the delivery of five transportable inflatable antennas. Because of the new design and development required, the contractor constructed six antennas. The extra antenna was to have been used to test any required modifications. The extra antenna was not required to be used in the above manner and therefore will be delivered under the subject task order. Therefore the buyer will receive an additional antenna at no increase in contract fee.

A brief summary of Enclosure (A) is submitted as follows:

Task Order No. 1


Task Order No. 4

Contract Selling Price
Including Fixed Fee

\$ 72,274.

\$ 22,422.

87912 / 50 600



Page Denied